

Projectbeheerder

Project start/einde data

1 sep. 2022 - 1 jun. 2023

% Gereed

0%

Taak

28


Personen

0

## Taak

Naam	Begin datum	Eind datum
overleg onderwerp	01-09-22	09-09-22
onderwerpomschrijving	16-09-22	16-09-22
planning V1	30-09-22	30-09-22
documentatiemap V1	07-10-22	07-10-22
logboek V1	07-10-22	07-10-22
website V1 online	07-10-22	07-10-22
blokschema hardware	14-11-22	14-11-22
globale softwareflowchart	18-11-22	18-11-22
logboek V2	25-11-22	25-11-22
dossier V1	02-12-22	02-12-22
Planning V2	13-01-23	13-01-23
documentatiemap V2	13-01-23	13-01-23
eagle schema V1	13-01-23	13-01-23
Poster V1	20-01-23	20-01-23
website V2 online	10-02-23	10-02-23
Poster V2	17-02-23	17-02-23
Eagle schema V2	17-03-23	17-03-23
Logboek V3	31-03-23	31-03-23
dossier technische controle	05-05-23	05-05-23
website V3 online	19-05-23	19-05-23
Logboek V4	26-05-23	26-05-23
Dossier V2	26-05-23	26-05-23
website, logboek, documentatie maken	01-10-22	05-10-22
unity + vr leren	09-09-22	01-11-22
VR afmaken	02-01-23	19-02-23
Lasercutter maken in unity	20-02-23	05-03-23
handleiding ontwerpen	06-03-23	30-04-23
Zelftester ontwerpen	01-05-23	31-05-23

## Gantt Grafiek



## Personen-grafiek

